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TRITON PCS LICENSE COMPANY L.L.C.
PHASE 11 E911 IMPLEMENTATION REPORT
FEBRUARY 3,2003
Triton PCS License Company L.L.C. (“Triton”), by its attorneys, hereby submits its
second quarterly enhanced 911 (“E911") report to the Federal Communications Commission
(“Commission”) pursuant to the Commission’s decision to afford Tier II carriers additional time
to meet their Phase 11 E911 obligations.” In this report, as required by the Order to Stay, Triton
updates the status of its pending Phase | and Phase IT E911 waiver requests and reports on its
deployment progress.*
I. STATUS OF PENDING E911 PHASE | AND II REQUESTS.
Triton operates a wireless network that covers approximately 13.6 million people in

Virginia, North and South Carolina, northeastern Tennessee and northern Georgia. This service

area covers six major trading areas (“MTAs™) and thirty-six basic trading areas (“BTAs"),

' Revisions to the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
Phase [1 Compliance Deadline for Non-Nationwide CMRS Carriers, Order to Stay, CC Dkt No. 94-102, FCC 02-
210, paras. 28-31 (July 26, 2002) (hereinafter “Order fo Stay™). Tier Il carriers are defined as non-nationwide
carriers that had over 500,000 subscribers as ofyear-end 2001



primarily in rural and secondary markets. The Triton network currently utilizes TDMA
technology. Within the next year, Triton plans to overlay GSM technology for the majority of its
network. The initial launch of two GSM market areas is scheduled for the second quarter of
2003.

Triton continues to make significant progress in its efforts to deploy Phase | location
capability services. To date, Triton has received 167 requests for Phase | service. Of those
requests, 162 (97%) are in service or in progress and 5 (3%) are on hold. For specific details
regarding outstanding requests, including details applicable to each request that has been pending
for more than six months, please refer to Appendix A to this report.

Triton also is making significant progress towards fulfilling requests for Phase II service.
Currently, Triton has 39 pending Phase II requests. Under the Order to Stay, Triton is not
required to have Phase II service in place until March 1, 2003, or six months after a request,
whichever is later.” Nevertheless, as detailed in Appendix B to this report and as discussed
further below, Triton is working diligently to implement Phase II service so that Phase II service
will be available in its markets before the March 1 deadline.

Appendices A and B include information on all pending requests for Phase | and Phase 11
service received from individual public safety answering points (“PSAPs™). These appendices
list the name of the PSAP, the date the request was received, whether or not the request is valid,

and the status of the request.” To the extent any request has been pending for more than six

* As required in the Order to Stay, Triton is providing this quarterly report to the Executive Directors of APCO,
NENA and NASNA and their counsel.

* Order 1o Stay, supra note 1, at para 39

“1d at para. 29.



months, the appendices list specific reasons for the delay, steps taken to resolve the problem, and
anticipated date of full completion of the necessary work.’

II. TRITON ISDEPLOYING NETWORK BASED TDONAOA LOCATION
HARDWARE WITHIN ITS MARKETS TO SERVICE ITS PHASE Il REQUESTS.

No deployment benchmark date fell due in the period preceding this quarterly report.
The following is a description of the work undertaken by Triton to prepare its network to meet
the first March |, 2003 benchmark date.

As indicated in its November 30, 2001, petition for waiver, Triton is committed to a
network-based location system for its existing TDMA network.® During the summer of 2002, to
prepare for the deployment of time difference of armval/angle of armval (“TDONAOA”)
hardware into Triton’s cell sites, Triton undertook market planning, market design, and site
surveys for a large portion ofits Phase II request areas. T oincrease Triton’s efficiency and
effectiveness in responding to PSAP Phase 11 requests, certain groups of PSAP Phase II requests
have been consolidated and Triton will deploy E911 solutions for these PSAPs as a single market
area based upon the basic trading area (BTA). This will allow the TDONAOA equipment to
“share” resources among several PSAPs, thus allowing Triton to use its limited resources more
efficiently to better implement E91| Phase 11service.

Triton identified certain cell sites and counties where TDONAOA deployment may be
subject to delays or obstacles. For example, and as detailed in Appendix B, zoning issues in
Charlottesville, Virginia’Albemarie County continue to delay the installation of equipment at the
Triton cell sites. While Triton has filed applications with the county for zoning clearance for the

installation of the necessary network based location equipment, Triton has no control over

S ld

Y Petinon for Waiver of the E911 Phase 1 Location Technology Implementation Rules, CC Dkt 94-102 (Nov 30
2001



whether the county Zoning Board will act on its request and, in fact, the Board has already
deferred action on the Triton requests during its monthly meetings. Triton nevertheless
continues to work with the local PSAP in Albemarle County as the implementation date
approaches.

Overall, TDOA hardware has been installed into approximately 70 cell sites in requesting
PSAP areas, with additional deployments scheduled for February. Triton is conducting non-911
call testing in the deployed areas. Initial results have yielded accurate and acceptable results.

However, as detailed in the attached appendices, there are requesting areas that present
unique challenges. Some requesting areas are extremely rural in nature with very few cell sites
available to serve as components of the network based location system. Additionally many
requesting areas are served only by a line of cell sites,” often along a major interstate or state
route. In these areas, initial market planning has indicated the necessity for the inclusion of
AOA technology in the deployment of the network based location solution to supplement the
standard TDOA technology. The use of AOA in a cell site requires additional antennas to allow
the measurements necessary to provide AOA-based location information. This introduces an
additional delay in the implementation of the network based location technology in these areas,
as Triton must renegotiate with landlords and tower owners, conduct structural engineering
studies, and take extra time to physically install the AOA antennas and to calibrate their use into
the overall location network.

Given the large number of locations where Triton must deploy equipment to support
Phase 11, the limited availability of vendor resources and the short time remaining, completing

deployment is a difficult task. Nevertheless, it is anticipated that all requesting areas will have

" Ofien referred to as a “Picket Fence.”



E911 Phase II coverage by the March 1 deadline. But as the project proceeds through the month
of February, it may prove necessary to file a supplement to this report and request temporary
relief in certain requesting areas.

The necessary software to support the network-based solution has been installed within
Triton’s mobile switching centers {(“MSCs”). The central controller for the TDONAOA
location network has been installed in one of Triton’s MSC locations and has been tested.
Triton’s E5 links to its mobile positioning center (“MPC”) provider, Intrado, from the
TDOA/AOA network have been installed. Initial PSAP integration and testing began with York
County, Virginia during the last week in January. However, this initial PSAP testing is
dependent upon numerous factors, including testing the MSC software to ensure that proper
messaging is being sent to the network based location equipment and the MPC. Also, Triton and
the MPC provider are working to migrate from one MPC platform to another (Openwave MPC
to the Intrado IMPC). This migration is required to take place prior to the initial PSAP testing.
Dependent upon the outcome of this initial integration and testing, other deployed PSAPs will be
integrated throughout the month of February.

Given that the first benchmark requires Triton to provide Phase II E911 service to at least
fifty percent of a requesting PSAP’s coverage area or population, Triton is tracking the 911 calls
made over its network, allowing Triton to prioritize the deployment of TDOA/AOA hardware in
heavier volume E911 Phase II areas. Cell sites are mapped according to the volume of 911 calls
placed over the monitoring period, allowing Triton to better utilize its limited resources.

m. GSM OVERLAY NETWORK

As outlined in its previous quarterly report, Triton intends to utilize the same network-

based TDOA/AOA location solution it is deploying for its TDMA network. Triton continues



working with its network-based location vendor, Grayson Wireless, to implement GSM
capability within its TDOA/AOA network-based location equipment. As Triton is now
anticipating providing commercial service with its GSM network in the first part of the second
quarter of 2003 at the earliest, Triton expects to have its GSM E911 network-based location
solution up and running in each of its GSM markets by then.
IV. ADDITIONAL QUESTIONS
Should there be any questions or if any additional information is required, contact the

undersigned

Respectfully submitted,

TRITON PCS LICENSE COMPANY, LLC

/s/

J.G. Harmington
Chnstina H. Burrow

Its Attorneys

DOwW LOHNES AND ALBERTSON, PLLC
1200 New Hampshire Ave., NW
Suite 800

Washington, DC 20036

(202) 776-2000

February 3,2003



AFFIDAVIT

I, David D. Clark, an officer of TRitaN PCS LICENSE Co. L.L.C. (“Triton™), declare under
penalty of perjury pursuant to 47 C.F.R.§ 1.16 of the Federal Communications Commission’s
rules that to the best of my knowledge and belief the foregoing is true and correct.

Signature

David D. Clark
Name

Executive VP and CFO
Title

Triton PCS License Co.L.L.C

February 3,2003



CERTIFICATE OF SERVICE

I, Constance Randolph, do hereby certify that on this 3rd day of February, 2003, a copy
of the foregoing TRITON PCS LICENSE Co. L.L.C. Quarterly E911 Report was served by U.S.

Mail, first-class postage prepaid or by hand delivery to the following:

Terry Peters

Executive Director

NENA

422 Beecher Rd.

(Gahanna, OH 43230-1797

Evelyn Bailey, President
NASNA

Vermont Enhanced 9-1-1- Board
94 State Street

Drawer 20

Montpelier, VT 05620-6501

Robert M. Gurss

Counsel for APCO

Shook, Hardy & Bacon

600 14th Street, H.W., Suite 800
Washington, DC 20005

David Solomon*

Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW, Room 7-C485
Washington, DC 20554

*Via hand delivery

John Ramsey

Executive Director

APCO

351 N. Williamson Boulevard
Daytona Beach, FL 32114-]112

James R. Hobson

Counsel for NENA

Miller & Van Eaton, P.L.L.C.
1155 Connecticut Avenue, NW
Suite 100

Washington, DC 20036

Thomas J. Sugrue*

Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW, Room 3-¢252
Washington, DC 20554

/s/

Constance Randolph



APPENDIX A

Tr
If PSAP is missing when compared against prev
PSAP State Date of Phas¢ | Considered [Status Notes
One (1) Valid at this
Request time?
Beaufort County SC 07/12/99 No 1/21/03 PSAP Manager says will be ready by 3/31/03. Beaufort and Hilton Head will implement at the same time
after 3/31/03.
Hilton Head Island  |SC 07/12/99 No 1/21/03 PSAP Manager says will be ready by 3/31/03. Beaufort and Hilton Head will implement at the same time
afler 3/31/03.

Fairfield County SC 07/19/99 Partial PSAP cannot receive 20 digits - partially implemented- | Anticipate if and when Phase |! is requested and PSAP
Can receive PAN! and Tower Address - PSAP equipment converts to NCAS. call back number situation will be
cannot receive call back number rectified. As of 1/22/03a meeting is planned with Verizon

in mid-February 2003 for PSAP to discuss changes that
would allow them to receive 20 digits.

Laurens County sC 07/23/99 Partial PSAP cannot receive 20 digits - Partially implemented- | Anticipate if and when Phase [l is requested and PSAP
Can receive PAN! and Tower Address - PSAP equipment converts to NCAS, call back number situation will be
cannot receive call back number rectified. As of 1/22/03 a meeting is planned with Verizon

in mid-February 2003 for PSAP to discuss changes that
would allow them to receive 20 digits.

Colleton County sC 07/26/99 No PSAP is not ready. 1/24/03 PSAP is hoping to be ready for implementation by

end of February, 2003.
Sumter County 5C 09/12/00 Initially No- [|Initially the LEC (Verizon) was not ready lo support 14/21/03 Verizon has indicated Sumter Countv should be
Now Yes |Phase I for this county - No Selective Router in this area [able to connect to the Georgetown SC Selective Router b
the end of 2nd Qtr 2003. PSAP will meet with LEC in mid-
February 2002 to discuss connectivity.

Montgomery VA 3/8/2001 Initially No - [Initially a facilities issue - Now Trunks are due 1/28/03 End of January '03 deployment scheduled

County/City of Now Yes

Christiansburg

Lee County SC 04/16/01 Initially No - [Initially the LEC (Verizon) was not ready to support 1/21/03There is a meeting wilh Verizon planned for mid

Now Yes |[Phase Ifor this county - No Selective Router in this area |February 2003 to discuss details for connectivity.
Liberty County GA 09/07/01 Initially No- [Initially no Selective Router in place - PSAP nows says | 1/24/03The PSAP manager says they now have a
Now Yes |router in place. selective router. They are currently working on their
mapping. They anticipate being ready by the end of 2/03
Stafford County VA 9/21/2001 Initially No - [ Triton PCS not licensed in Stafford however there is a Call Routing Issues have been resovled between the
Now Yes [ single sector that covers part of Stafford county. Stafford |PSAPs - March '03 deployment scheduled
county is AWS territory and we are negotiating with
Fredericksburg County on call routing.
City of Radford VA 9/25/2001 Initially No - |Initially a facilities issue. Now Trunks are due 1/28/03  |February '03 deploymentscheduled
Now Yes
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PSAP

State

APPENDIX A

Date of Phase

Gensidered -Status 'Notes
One (1) Valid at this
Request ) i %
Gloucester County |va 10/3/2001 Initially No - 'PSAP Ready' March '03 deployment scheduled
New'Yes | |
Southampton VA 11/15/2001 | Initially No- 'Migratingto new selective router - schedule has moved March '03 deployment scheduled
faisiard MNow Y es
Meckienburg VA 12/3/2001 Initially No - iMigrating to new selective router - schedule has moved March '03 deployment scheduled
County Now Yes
Sussex County VA | 12/3/2001 Initially No - [Migrating to new selective router - schedule has moved |March ‘03 deployment scheduled
Now Yes
Washington County VA 1/4/2002 inli\:i)aIIer\eIZ - |Initially a facilities issue - Now Trunks are due 1/24/03 February '03 deployment scheduled
W
01/08/02 No As of 8/17/02 - PSAP still working with LEC (Verizon)to |PSAP advised Triton to call back after 12/1/02 - As of
| | get ready 1/24/03 no chande in PSAP status.
Botetourt County 1/17/2002 Initially No - [PSAP is now Ready March '03 deployment scheduled
| I Now Yes
Johnston County NC | 12312002 Yes PSAP Ready - previous communications error corrected |March ‘03 deployment scheduied
— | 1
Noltoway County——]va | 5/2002 Yes PSAP is now ready - Trunks due 3/10/03 March ‘03 deployment scheduled
Dunn ;NC ; 3/4412002 Yes PSAP Ready - previous communications error corrected |March ‘03 deployment scheduled
3/4/2002 Yes Initially a facilities issue - Trunks due 2/4/03 February '03 deployment scheduled
Hei hts
wowwnand Counly  |VA | 3/20/2002 Possibly  [Waiting for update from PSAP -- Not responsive Trunks ready for inslall upon notification from PSAP
) 3/22/2002 Initialty No - Initially a facilities issue - Trunks due 3/12/03 March '03 deployment scheduled
| | Now Yes
+Smyth CGeunty [va | 4/18/2002 | Yot Initially 2 faciities issus - Tronks due 312703 March 03 deployment scheduted
 Town of Vinton [‘VA- | 5/23/2002 nikiaty No - [PSAR s nuw ready March '03 deployment scheduled
| Now Yes
‘Greene.County  _IVA | 5/28/2002 Yes Initially a facilities issue - Trunks due 2/24/03 February '03 deployment scheduled
—r-e VIO VA 6/5/2002 Yes Initially a facilities issue - Trunks due 2/24/03 February '03 deployment scheduled
Caroline County VA 6/25/2002 Initially No - [Initially a facilities issue - Trunks due 2/17/03 February ‘03 deployment scheduled
Now Yes
Hart County GA 07/11/02 Yes As of 1/16/03 PSAP has decided to proceed with Phase || 1/20/03 Triton has started implementation process.
request.
Dinwiddie Counh 8/8/2002 Yes PSAP ready March '03 deployment scheduled
Harnett Coun_, ! 8/26/2002 Yes PSAP readv March '03 deployment scheduled
Madison County VA 9/5/2002 No |PSAP is naw nel feady until May 2003 Per PSAP 1/17/03
Fluvanna County  [vA 9/16/2002 Yes [PSAP Ready March '03 deplovment scheduled
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APPENDIX B

———_Triton PCS License Company, L.L.C. - Pending E911 Phase ll Requests

PSAP

State

Date of Phase
Il Request

Considered
Valid?

Status

Chesterfield

VA

2/8/2001

Yes

Richmond BTA Market Area - Market plan has been reviewed and approved by Triton - initial deployment of T DOA equipment
installed by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity testing and
accuracy testing - PSAP integration to occur in February 2003. Additional TDOA equipment is scheduled to be deployed in
February 2003. In addition, certain sites have shown the need for AOA equipment - Inilial tower loading, lease and zoning
analysis is underway at this time.

City of Virginia
Beach

VA

3/13/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by
Grayson - Initial accuracy testing is completed with acceptable results - PSAP integration scheduled for February 2003.

York

VA

gpartanburg

SC

3/14/2001

Yes

Norfolk BTA Market Area - TDOA equipment is instalied in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the 13
week in January 2003.

JparartiouTy

City of Hampton

VA

3/20/2001

Yes

Greenville BTA Market Area - TDOA equipment is installed in this markel area and has undergone initial connectivity testing
by Grayson - Initial accuracy testing is completed with acceptable results - PSAP integration scheduled for February 2003.

City of Hampton

City of Suffolk

VA

3/21/2001

Yes

Norfolk BTA Market Area - TDOA equipment is inslalled in this market area and has undergone initial connectivity {esting by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the 1ds

week in January 2003,

3/26/2001

Yes

Norolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable resuits - Initial individual PSAP testing is scheduled for the 14
week in January 2003.

City of Newport
News

VA

3/27/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the 12

week in January 2003.

2]

City of Chesapeake

VA

3/28/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy tesling is completed with acceptable resuits - Initial individual PSAP testing is scheduled for the 12
week in January 2003.

City of Norfolk

VA

4/1/2001

Yes

Norfolk BTA Market Area - TDOA equipment is inslalled in this market area and has undergone initial connectivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the |
week in January 2003.

James City County

VA

4/4/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial conneclivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - initial individual PSAP testing is scheduled for the 13
week in January 2003,

City of Portsmouth

3/20/2001

Yes

Norfolk BTA Market Area - TDOA equipment is installed in this market area and has undergone initial conneclivity testing by

Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduted for the 12
week in January 2003.

Charlottesville City -
UVA - Albemarle
County

6/21/2001

Yes

Charlottesville BTA Market Area - This PSAP area has undergone intial market planning by Grayson - Zoning issues have
held up instaltation at cell sites. Within Albemarle County any and alf changes at a cell site must undergo zoning approval.

This includes items such as GPS antennas and external cabinets at many self contained cell sites - Zoning applications havd
been filed and are awaiting approval.

-

City of Richmond

VA
VA

9/6/2001

Yes

Richmend BTA Market Area - Market plan has been reviewed and approved by Triton - initial depioyment of TDOA equipment
installed by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity testing and
accuracy testing - PSAP integration to occur in February 2003. Additional TDOA equipment is scheduled to be deployed in
February 2003. In addition, certain sites have shown the need for AOA equipment - Initial tower loading, lease and zoning

analysis is underway at this time.

VA
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[

Date of Phas( | Considered
PSAP State Il Request Valid? Status
Winchester BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
provide adequete coverage for accurate locations. This is due to the configuration of Triton's network and the fewer numbe
City of Winchester VA /132001 Yes of available sites ihat actual service this area - Initial tower loading, lease and zoning analysis is underway at this time.
it nf Mocticellg | Martinsville Bta Market Area - Initial market design provided by Grayson has been approved - Sites are scheduled for initial
Henry County VA 9/17/2001 Yes installation of TDOA equipment in February 2003.
Lynchburg ETA Market Area - Initial market planning for this PSAP request area has indicated the need lor AOA use to
provide adequate coverage for accurate locations. This is due lo the conliguration of Triton's network and the fewer numbef
City of Lynchburg 9/24/2001 Yes of available sites that actual service this area - Initial tower loading, lease and zoning analysis is underway at this time.
Norfolk ETA Market Area - TDOA equipment is installed in this market area and has undergone initial connectivity testing by
Grayson - Initial accuracy testing is completed with acceptable results - Initial individual PSAP testing is scheduled for the lils
Accomack/Northam week in January 2003. In addition. certain sites have shown the need for AOA equipment- Initial tower loading, lease and
pton Counties vAa | 9/25/2001 Yes zoning analysis is underway at this time.
Richmond BTA Market Area - Market plan has been reviewed and approved by Triton - initial deployment of TDOA equipment
installed by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity testing and
accuracy testing - PSAP integration to occur in February 2003. Additional TDOA equipment is scheduled to be deployed in
February 2003. In addition. certain sites have shown the need for AOA equipment - Initial tower loading, lease and zoning
_Henriee VA ] 10/18/2001 Yes analysis is underway at this time.
T Fayetteviile BTA Market Area - Initial market design provided by Grayson has been approved - A portion of the required sitg
are scheduled for initial installation of TDOA equipment in February 2003. - Additionallv some sites reauire AOA
City of Fayetteville NG, 10/19/2001 Yes Initial tower loading. lease and zoni~= === =i is underway at t \is lime.
'— sreenville B1A Market Area - Iniia market design provided by Grayson has peen approved - Sitt  are scheduled for initial
Greenville County SC 11/14/2001 Yes installation of TDOA equipment in February 2003.
Winct 1 BTA Marke! Area - Initial market planning fortt  PSAP request area hasi 1ft need for CA use to
Warren County VA 11/19/2001 Yes provide adequele coverage for accurate locations. initial tower loading, lease and zoning anaivsis is underwav at this time.
N rennessee Market Area  [nitial market design provided by Graysorhasbe™ ¢ d - Sites are scheduled fo- initia’
Statewide request N 12/28/2001 Yes installation of TDOA equipment in February 2003.
Rocky Mount BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AOA use to
Johnston County NC 1/23/2002 Yes provide adeguete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Roanoke ETA Market Area - Initial market planningfor this PSAP request area has indicated the need for AOA use to provide
City of Salem VA 3/6/2002 Yes adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Danville BTA Market Area - Initial market planningfor this PSAP request area has indicated the need for AOA use to provide
Pittsylvania County A 4/4/2002 Yes adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
<Rockbridge County
Lexington& Buena Roanoke BTA Market Area - Initial market planningfor this PSAP request area has indicated Ihe need for AOA use to provide
Vista) VA 5/23/2002 Yes adequete coverage for accurate locations. Initial tower loading. lease and zoning analysis is underway at this time.
Hickory-LenoirBTA Market Area - Initial market planning for this PSAP reauest area has indicated the need for AOA use to
Catawba County NC 5/24/2002 Yes provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Goldsboro BTA Market Area - Initial market planning for Inis PSAP request area has indicated the need for AOA use to
Buplin County NC 6/5/2002 Yes provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.
Wilmington BTA Market Area - Initial market design provided by Gravson has been approved - A portion of the required sitef
New Hanover
County NC 2/26/2002 Yes Initial tower loading, lease and zoning analysis is underway at this time.
e weu e cUTERLY ONlY belng served with one cell site that actually physically does not b it the PSAP area (ca!f
from two of the three sectors on the site are routed to this PSAP). In site in question is on the edge of Triton's
network. The PSAP that handles the adjoining county to Hart County has yet to request Phase Il. The parties have agreed |o
Hart County GA 7/11/2002 Yes defer implementation until such time as provision of location information is practical.




PSAP

State

APPENDIX B

Date of Phase
Il Request

County of Dinwiddi

VA

Considered
Valid?

Status

B/8/2002

Yes

Richmond BTA Market Area - Market plan has been reviewed and approved by Triton - initial deployment of TDOA equipment
instatled by Grayson in this market area in January 2003. This initial deployment has undergone initial connectivity testing and
accuracy lesting - PSAP inlegration to occur in February 2003. Additional TDOA equipment is scheduled to be deployed in
February 2003. In addition, certain sites have shown the need for AQA equipment - Initial tower loading, lease and zoning
analysis is underway at this time.

Hoke County

NC

8/19/2002

Yes

Fayetteville BTA Market Area - Initizl market design provided by Grayson has been approved - A portion of the required sitd
are scheduled for initial installation of TDOA equipment in February 2003. - Additionaily some sites require AOA deployment
Inilial tower loading, lease and zoning analysis is underway at this time.

[

McDowell County

NC

8/22/2002

Yes

Asheville-Hendersonvilie BTA Market Area - Initial market planning for this PSAP request area has indicaled the need for AOA

use to provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at thi
time.

Harnett County

NC

8/26/2002

Yes

Rocky Mount BTA Market Area - Initial market planning for this PSAP request area has indicated the need for AQA use to
provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at this time.

City of New Bern

NC

8/27/2002

Yes

New Bem BTA Market Area - initial market planning for this PSAP request area has indicated the need for AOA use to provide
adequete coverage for accurate locations. Initial lower loading, lease and zoning analysis is underway at this time,

Columbus County

NC

9/10/2002

Yes

Wilmington BTA Market Area - Initial market design provided by Grayson has been approved - A portion of the required site
are scheduled for initial installation of TDOA equipment in February 2003. - Additionally some sites require ACA deployment
Initial tower loading, lease and zoning analysis is underway at this time.

Nash County

NC

9/19/2002

Yes

Rocky Mount BTA Market Area - Initiai market planning for this PSAP request area has indicated the need for AQA use to
provide adeguele coverage for accurale locations. Initial tower loading. lease and zoning analysis is underway at this time.

City of Lenoir

NC

10/18/2002

Yes

Hickory-Lenoir BTA Markel Area - Initial market planning for this PSAP request area has indicated lhe need for ADA use to
provide adequete caverage for accurate locations, Initial tower loading, lease and zoning analysis is underway at this time
City of Lenoir Phase Il compliance date is 4/18/03 (six months).

Haywood County

NC

10/23/2002

Yes

Asheville-Hendersonville BTA Market Area - initial market planning for this PSAP request area has indicated the need for AOA
use to provide adequete coverage for accurate locations. Initial tower loading, lease and zoning analysis is underway at thi

time - Haywood County Phase | compliance date is 4/23/02 {six months).

b
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